

Geospatial Data Act (GDA) Workshop Tiger Team Overview



**GDA Tiger Team Workshop
November 14-15, 2018**

Workshop Objectives & Outcomes

1. Establish the Tiger Team – structure, roles, responsibilities, expectations, timeline
2. Initiate initial analysis of GDA and identify impacts and implications
3. Determine approach, project timeline, and meeting schedule to complete GDA analysis and implementation strategy
4. Assign leads and subteams
5. Discuss communications strategy and documentation

GDA Tiger Team – Terms of Engagement

- The task
- Operating structure
- Member roles and responsibilities
- Time commitment & expectations
- Products and deliverables
- Timeframe

Purpose/Objectives of the Tiger Team

- Evaluate impacts and requirements of FGDC and partners to implement GDA
- Develop a GDA implementation strategy for approval by FGDC

Scope of Project & Deliverables

Scope of Project

- Conduct an in-depth GDA impact analysis
- Develop an implementation strategy

Deliverables

- Initial GDA strategic analysis
- GDA implementation strategy

Membership & Structure

- Representatives from FGDC covered agencies
- Executive Team to serve as leads for subsection reviews
- FGDC Secretariat membership & staff support
- Identification of supporting resources

Roles & Responsibilities of Team Members

- Participate in GDA analysis and workshop to review GDA section by section & determine current state and future impacts
- Participate in development of GDA implementation strategy
- Serve as key point of contact for your agency -- identify issues/concerns from your agency, and communicate activities of Tiger Team back to your agency, engage other agency expertise

Duration, Time Commitment & Expectations

- November 2018 - completion of the project
- Attend meetings, webinars, and conference calls
- Use member agencies' resources to complete assignments

Supporting Resources

- OMB
- DOI Solicitor's Office
- Budget Offices
- GeoPlatform Managing Partner
- NGAC/Key Partners
- Congressional Affairs
- Other FGDC agencies' staff support and expertise
- Support staff (project management, notes, meeting management, etc.)

Draft Timeline

Activity	Target Date	Status
Identify members of GDA Tiger Team	By Friday, 10/26/18	Complete
Workshop in Washington, DC	11/14/18 – 11/15/18	Planning
NGAC Meeting	12/6/18	Planning
FGDC Steering Committee/Coordination Group Meetings	TBD	
Outreach/Coordination with key partners/stakeholders	TBD	
Initial analysis of impacts and requirements	By 1/31/19	
Draft of GDA Implementation Strategy	By 3/31/18	

Questions?

