

FGDC Cultural Resource Subcommittee: 2016 Work Plan

Action Item	Lead	Completion Dates	Status
Define/re-evaluate task groups	Cultural Resource Work Group Chair	March 2013	completed
Identify/re-evaluate task group participants	Cultural Resource Work Group participants	March 2013	on-going
Define priorities for task group	individual Task Group participants	March 2013	completed
Collate existing standards, protocols and authorities	Data Collation Task Group	April 2011	completed
Distribute existing documentation to task group	Data Collation Task Group	April 2011	completed
Evaluate existing documentation for relevance to the cultural resource spatial data transfer standard	individual Task Group participants	December 2012	completed
Generate framework of critical elements required to begin creating the working draft of the cultural resource spatial data transfer standard	Cultural Resource Subcommittee Chair	December 2015	completed
Review of framework elements	Cultural Resource Subcommittee participants	January 2016	on-going
<b>General Timeline of Standard Creation Process</b>			
Step 1: Develop Proposal	Cultural Resource Work Group Chair	completed 2009	amended June 2014
Step 2: Review Proposal	FGDC Standards Working Group	completed 2009	completed August 2014
Step 3: Set Up Project	Subcommittee on Cultural and Demographic Data	completed 2010	
Step 4: Produce Working Draft	Cultural Resource Subcommittee Chair	April 2012	projected April 2016
Step 5: Review Working Draft	Cultural Resource Subcommittee Chair	December 2012	projected December 2016
Step 6: Review and Evaluate Committee Draft	FGDC Standards Working Group	February 2013	projected February 2017
Step 7: Approve Standard for Public Review	FGDC Coordination Group	February 2013	projected April 2017
Step 8: Coordinate Public Review	FGDC Secretariat	July 2013	projected July 2017
Step 9: Respond to Public Comments	Cultural Resource Subcommittee Chair	October 2013	projected October 2017
Step 10: Evaluate Responsiveness to Public Comments	FGDC Standards Working Group	December 2013	projected December 2017
Step 11: Approve Standard for Endorsement	FGDC Coordination Group	January 2014	projected January 2018
Step 12: Endorsement	FGDC Steering Committee	February 2014	projected April 2018
<b>Scheduled Meetings</b>			
Tuesday, 26 January 2016, 3:00p Eastern			
Tuesday, 26 April 2016, 3:00p Eastern			
Tuesday, 26 July 2016, 3:00p Eastern			
Tuesday, 25 October 2016, 3:00p Eastern			