

ACTION PLAN

OBJECTIVE: By 2006, twenty tribes are engaged and contributing to the development of the NSDI.
Team Leader: Bonnie Gallahan, FGDC Tribal Coordinator

PRIORITY/ACTIONS NEEDED (What)	PROCEDURES/RESOURCES (How)	KEY PLAYERS	RESPONSIBILITY (Who)	TIMEFRAME (When)
Identify specific tribal infrastructure capabilities, expertise, and needs	<ul style="list-style-type: none"> • Explore expanding Ramona Project to Tribes • Develop a plan to prioritize and address needs 	NSGIC, Tribes IGC, BIA, EPA; USGS Tribal Liaisons, BIA/GDSC	FGDC CWG	12/04-3/05
Leverage existing tribal training programs, such as regional workshops	<ul style="list-style-type: none"> • Expand training programs to meet NSDI needs • Expand Federal participation 	IGC, Tribes, USGS, EPA, FGDC members	FGDC Staff	9/04 - 7/05 Ongoing
Coordinate with States—develop formal partnerships between states and tribes	<ul style="list-style-type: none"> • Have tribes participate in NSGIC • Invite to NSGIC conferences • Have states support tribal requests for assistance 	FGDC Staff, NSGIC, Tribes, Individual States	FGDC Staff	11/04-9/05
Engage Tribal Leadership in NSDI activities	<ul style="list-style-type: none"> • Work globally with Native/Tribal organizations • Support internal tribal coordination 	Tribes, Federal Agencies, BIA/GDSC, GSDI	FGDC Tribal Working Group, USGS Tribal Liaisons, BIA/GDSC	FY 06 Ongoing

Performance Indicators

ACTION PLAN

OBJECTIVE: By 2006, twenty tribes are engaged and contributing to the development of the NSDI.
Team Leader: Bonnie Gallahan, FGDC Tribal Coordinator

PRIORITY/ACTIONS NEEDED (What)	PROCEDURES/RESOURCES (How)	KEY PLAYERS	RESPONSIBILITY (Who)	TIMEFRAME (When)
Establish performance indicators and measure baseline	<ul style="list-style-type: none"> • Coordinate with Tribal liaisons and Federal Training Centers • Establish baseline • Measure Progress 	USGS, FWS, DHS, & BIA Tribal Liaisons	FGDC Staff	9/04
				9/04 3/05
Increase number of Tribal Strategic Partners	<ul style="list-style-type: none"> • Explore opportunities with State and Federal Training Centers • Goal - include 2 new partners: USFS & GMU 	USGS, FWS, DHS, NOAA	FGDC Staff	By 3/05

Performance Measures

Performance Indicators	Baseline	Goal
Number of entries into portal	160	Increase by 25% by Sept 05 to 160 entries
Number of Tribes entering data into portal	98	Increase by (10 Tribes) by Sept 05 to 108
Number of strategic partners	4	Increase by 2 partners by Mar 05 to 6

Performance Indicators