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Five teams are implementing their action plans and are transitioning to operational.

Tribal team reports meeting its performance measures: over 100 tribal entries in GOS portal, 34 tribes receiving training. Training and Education team has a training plan and is beginning to work on Framework training materials. The Metadata Publishing team released a draft agency metadata profile which is currently open for review and comment. The Framework Standards are being finalized and should be submitted to INCITS L1 shortly. Work on the New Standards proceeds, for example the Address standard. These teams are doing as outlined in their action plans and are ready to transition to operational status.

Two action teams completed their action plan but need to transition to implementation. 

The Communications team completed its work and plan, but many of the recommendations were not acted upon, although the NGPO Communications activities incorporated some of the recommendations. This team recommended a FGDC Communications Subcommittee or working group of Federal partners and stakeholders.  The Non-geospatial organizations team also recommended an Outreach working group.  Leslie Wollack & John Clark are setting up an exploratory group to look at a combined FGDC Outreach and Communications working group.  

Two action teams have guidance from the Steering Committee to move forward.

The 50 States Initiative, as modified, was accepted by the Steering Committee. FGDC secretariat is transitioning to implementing this initiative and has entered into a contract with NSGIC to advance the initiative. The key characteristics identified by Governance Team were accepted and endorsed by the Steering Committee. A new executive level team will convene to identify ways to improve governance based upon these key characteristics.

Three teams are still works in progress - action team status should continue.

Urban Areas convened one workshop, is holding another session this fall, and plans to have a draft handbook by the end of the calendar year. The Implementing Standards and Web Protocols team was able to push the external standards question, which is currently out for electronic ballot by the Steering Committee closing November 15.  The team pre-proposed FGDC endorsement of OGC Web Mapping Service. The Business Case team should have some interesting products emerging this fall including a summary of literature reviews, a GITA ROI Workbook, and several case studies. 

