
NGDA	
  MP	
  Actions	
  and	
  Sub-­‐Actions,	
  May	
  6,	
  2015
Topic Action Action	
  from	
  the	
  NGDA	
  Management	
  Plan Start	
  Date	
   Complete	
  

Date Sub-­‐Action Responsibility Status

NGDA	
  MP 1A.1
Action	
  1A.1:	
  Develop	
  a	
  Process	
  for	
  Selecting	
  and	
  Maintaining	
  
Executive	
  NGDA	
  Theme	
  Champions,	
  NGDA	
  Theme	
  Leads,	
  and	
  
NGDA	
  Dataset	
  Managers

FY12	
  Q1 FY4	
  Q4 Theme	
  Lead	
  Agency(s) Complete	
  10/3/14

NGDA	
  MP 1B.1 Action	
  1B.1:	
  Identify	
  Initial	
  Baseline	
  of	
  NGDA	
  Datasets FY12	
  Q1 FY14	
  Q3
Theme	
  Leads,	
  Dataset	
  Managers	
  
with	
  support	
  from	
  Stakeholders,	
  
and	
  Community	
  of	
  Interest	
  (COI)

Complete	
  7/2/14

NGDA	
  MP 1B.2
Action	
  1B.2:	
  Register	
  Baseline	
  NGDA	
  Datasets	
  and	
  Services	
  
Metadata	
  on	
  the	
  GeoPlatform.gov/Data.gov	
  Catalog	
  with	
  
Appropriate	
  NGDA	
  and	
  Theme	
  “tags”

FY12	
  Q1 FY15	
  Q2* Theme	
  Leads,	
  Dataset	
  Managers In	
  progress

NGDA	
  MP 1B.2 Register	
  NGDA	
  Datasets	
  and	
  Services	
  metadata	
  
into	
  Data.gov	
  and	
  GeoPlatform.gov	
  catalog Theme	
  Leads,	
  Dataset	
  Managers In	
  progress

NGDA	
  MP 1B.2 Support	
  with	
  registration	
  as	
  needed Coordination	
  Group

NGDA	
  MP 1B.3
Action	
  1B.3:Develop	
  an	
  Approval	
  Process	
  for	
  
Nomination/Removal	
  of	
  NGDA	
  Datasets	
  within	
  the	
  A–16	
  NGDA	
  
Portfolio

FY14	
  Q3 FY15	
  Q2 Steering	
  Committee,	
  Executive	
  
Theme	
  Champions,	
  Theme	
  Leads complete	
  4/14/15

NGDA	
  MP 1B.3 Theme	
  Lead	
  confirm	
  doc	
  is	
  ready	
  to	
  share	
  with	
  
FGDC	
  CG Theme	
  Leads Complete	
  2/20/15

NGDA	
  MP 1B.3 Coordination	
  Group	
  approval	
  vote Coordination	
  Group complete	
  3/30/15
NGDA	
  MP 1B.3 FGDC	
  Steering	
  Committee	
  approval	
  vote Steering	
  Committee complete	
  4/14/15

NGDA	
  MP 1C.1 Action	
  1C.1:	
  Activate	
  the	
  NGDA	
  Theme	
  Lead	
  Collaboration	
  
Community	
  on	
  GeoPlatform.gov FY13	
  Q2 FY17	
  Q3 GeoPlatformTeam	
  with	
  input	
  

from	
  the	
  Theme	
  Leads Complete	
  4/23/14

NGDA	
  MP 1C.2 Action	
  1C.2:Develop	
  A–16	
  Theme	
  Collaboration	
  Community	
  for	
  
Templates	
  and	
  Tools	
  on	
  GeoPlatform.gov FY13	
  Q4 FY16	
  Q3

GeoPlatform	
  Team;	
  Theme	
  Leads	
  
with	
  support	
  from	
  the	
  Theme’s	
  
Dataset	
  Managers,	
  Stakeholders,	
  
and	
  COIs

Complete	
  
4/20/2015

NGDA	
  MP 1D.1 Action	
  1D.1:	
  Develop	
  NGDA	
  Dataset	
  Maturity	
  Annual	
  Assessment	
  
Survey	
  and	
  Tool FY13	
  Q2 FY15	
  Q3* Dataset	
  Managers,	
  Theme	
  Leads,	
  

GeoPlatform	
  Team In	
  progress

NGDA	
  MP 1D.1 Theme	
  Leads	
  approve	
  assessment	
  questions Theme	
  Leads Complete	
  12/5/14

NGDA	
  MP 1D.1 Coordination	
  Group	
  approval	
  vote Coordination	
  Group Complete	
  12/22/14

NGDA	
  MP 1D.1 Build	
  NGDA	
  Dataset	
  assessment	
  tool	
  based	
  on	
  
the	
  survey GeoPlatform	
  Team In	
  progress

NGDA	
  MP 1D.1 Beta	
  test	
  survey	
  for	
  NGDA	
  Dataset	
  baseline	
  
assessment Dataset	
  Managers In	
  progress

NGDA	
  MP 1D.2 Action	
  1D.2:	
  Develop	
  NGDA	
  Dataset	
  Report	
  Template	
  and	
  Tool FY14	
  Q3 FY15	
  Q3* Theme	
  Leads,	
  Dataset	
  Managers,	
  
GeoPlatform	
  Team In	
  progress

NGDA	
  MP 1D.2 Develop	
  NGDA	
  Dataset	
  Report	
  Template Theme	
  Leads

On	
  hold	
  until	
  initial	
  
baseline	
  
assessments	
  
complete

NGDA	
  MP 1D.2 Coordination	
  Group	
  approval	
  vote Coordination	
  Group
NGDA	
  MP 1D.2 Steering	
  Committee	
  approval	
  vote Steering	
  Committee
NGDA	
  MP 1D.2 Build	
  NGDA	
  Dataset	
  Report	
  Tool GeoPlatform	
  Team

NGDA	
  MP 1D.3 Action	
  1D.3:	
  Develop	
  NGDA	
  Theme	
  Administrative	
  Maturity	
  
Assessment	
  Survey	
  and	
  Tool FY14	
  Q1 FY15	
  Q4* Theme	
  Leads,	
  GeoPlatform	
  Team In	
  progress

NGDA	
  MP 1D.3 Complete	
  Theme	
  Administrative	
  Maturity	
  
Assessment	
  Survey	
   Theme	
  Leads In	
  progress.	
  There	
  

is	
  an	
  intial	
  draft
NGDA	
  MP 1D.3 Coordination	
  Group	
  approval	
  vote Coordination	
  Group



NGDA	
  MP 1D.3 Steering	
  Committee	
  approval	
  vote Steering	
  Committee
NGDA	
  MP 1D.3 Build	
  NGDA	
  Theme	
  assessment	
  tool GeoPlatform	
  Team

NGDA	
  MP 1D.4 Action	
  1D.4:	
  Develop	
  Support	
  Theme	
  Strategic	
  Plan	
  Template	
  and	
  
Tool FY14	
  Q4 FY15	
  Q3* Theme	
  Leads,	
  GeoPlatform	
  Team In	
  progress

NGDA	
  MP 1D.4 Develop	
  template Theme	
  Leads
In	
  progress.	
  
Revising	
  original	
  
draft

NGDA	
  MP 1D.4 Coordination	
  Group	
  approval	
  vote Coordination	
  Group
NGDA	
  MP 1D.4 Steering	
  Committee	
  approval	
  vote Steering	
  Committee
NGDA	
  MP 1D.4 Build	
  Strategic	
  Plan	
  tool GeoPlatform	
  Team

NGDA	
  MP 1D.5 Action	
  1D.5:	
  Develop	
  Annual	
  Theme	
  Report	
  Template	
  and	
  Tool FY14	
  Q4 FY15	
  Q3 Theme	
  Leads,	
  GeoPlatform	
  Team

On	
  hold	
  until	
  initial	
  
baseline	
  
assessments	
  
complete

NGDA	
  MP 1D.5 Develop	
  Annual	
  Theme	
  Report	
  template Theme	
  Leads
NGDA	
  MP 1D.5 Coordination	
  Group	
  approval	
  vote Coordination	
  Group
NGDA	
  MP 1D.5 FGDC	
  Steering	
  Committee	
  approval	
  vote Steering	
  Committee
NGDA	
  MP 1D.5 Build	
  Annual	
  Theme	
  Report	
  tool GeoPlatform	
  Team

NGDA	
  MP 1D.6 Action	
  1D.6:	
  Develop	
  NGDA	
  Services/Applications	
  Investment	
  
Report	
  Template,	
  Tool,	
  and	
  Report FY15	
  Q3 FY16	
  Q2 GeoPlatform	
  Team,	
  Executive	
  

Theme	
  Champions,	
  Theme	
  Leads

NGDA	
  MP 1D.6 Develop	
  NGDA	
  Services	
  and	
  (or)	
  Applications	
  
Investment	
  Report	
  Template Executive	
  Theme	
  Champions

NGDA	
  MP 1D.6 FGDC	
  Steering	
  Committee	
  approval	
  vote Steering	
  Committee

NGDA	
  MP 1D.6 Build	
  NGDA	
  Services	
  and	
  (or)	
  Applications	
  
Investment	
  Report	
  tool GeoPlatform	
  Team

NGDA	
  MP 1D.6 NGDA	
  Services	
  and	
  (or)	
  Applications	
  Investment	
  
Report	
  tool	
  tested	
  and	
  accepted Executive	
  Theme	
  Champions

NGDA	
  MP 1D.7 Action	
  1D.7:	
  Develop	
  NGDA	
  Portfolio	
  Summary	
  Report	
  Template	
  
and	
  Tool FY15	
  Q3 FY16	
  Q3

GeoPlatformTeam,	
  FGDC	
  Steering	
  
Committee,	
  Executive	
  Theme	
  
Champions,	
  Theme	
  Leads

NGDA	
  MP 1D.7 Develop	
  NGDA	
  Portfolio	
  Summary	
  Report	
  
template Steering	
  Committee

NGDA	
  MP 1D.7 Coordination	
  Group	
  reviews	
  NGDA	
  Portfolio	
  
Summary	
  Report	
  template Coordination	
  Group

NGDA	
  MP 1D.7 Steering	
  Committee	
  approval	
  vote Steering	
  Committee
NGDA	
  MP 1D.7 Build	
  NGDA	
  Portfolio	
  Summary	
  Report	
  tool GeoPlatform	
  Team

NGDA	
  MP 1E.1 Action	
  1E.1:	
  Review/Revise	
  the	
  Definition	
  of	
  Geospatial	
  
Investment	
  and	
  Budget	
  Reporting	
  Codes FY14	
  Q3 FY15	
  Q3* Steering	
  Committee,	
  OMB In	
  progress

NGDA	
  MP 1E.1 Revised	
  2006	
  geospatial	
  investment	
  definitions	
  
document	
   Interagency	
  Team Will	
  present	
  to	
  

ExCom	
  on	
  May	
  21

NGDA	
  MP 1E.1 Share	
  revised	
  Geo	
  Investment	
  Document	
  with	
  
Steering	
  Com

Interagency	
  Team

NGDA	
  MP 1E.1 Steering	
  Committee	
  approval	
  vote Steering	
  Committee

NGDA	
  MP 1E.2 Action	
  1E.2:	
  Apply	
  the	
  Geospatial	
  Investment	
  Definition	
  and	
  
Budget	
  Reporting	
  Codes FY15	
  Q3* FY16	
  Q4 Theme	
  Lead	
  Agencies,	
  OMB

In	
  progress.	
  Some	
  
agencies	
  have	
  	
  
instituted	
  

NGDA	
  MP 2A.1 Action	
  2A.1:	
  Complete	
  and	
  Submit	
  NGDA	
  Dataset	
  Maturity	
  Annual	
  
Assessment FY15	
  Q2* FY15	
  Q4* Theme	
  Leads	
  and	
  Dataset	
  

Managers

In	
  progress.	
  Some	
  
DMs	
  are	
  beta	
  
testing	
  tool

NGDA	
  MP 2A.2 Action	
  2A.2:	
  Complete	
  and	
  Submit	
  NGDA	
  Theme	
  Administrative	
  
Maturity	
  Annual	
  Assessment FY15	
  Q3* FY16	
  Q1* Theme	
  Leads



NGDA	
  MP 2B.1 Action	
  2B.1:	
  Complete	
  and	
  Submit	
  NGDA	
  Theme	
  Strategic	
  Plan FY15	
  Q3 FY16	
  Q3
Theme	
  Leads	
  with	
  support	
  from	
  
Dataset	
  Managers,	
  Stakeholders,	
  
and	
  COIs

NGDA	
  MP 2C.1 Action	
  2C.1:	
  Manage	
  and	
  Maintain	
  Content	
  for	
  each	
  NGDA	
  Theme	
  
Public	
  Website	
  on	
  GeoPlatform.gov FY14	
  Q2 FY14	
  Q4

Theme	
  Leads	
  with	
  support	
  from	
  
Dataset	
  Managers,	
  Stakeholders,	
  
and	
  COIs

Complete	
  9/3/14

NGDA	
  MP 2C.2 Action	
  2C.2:	
  Establish	
  and	
  Engage	
  the	
  NGDA	
  Theme	
  Committees	
  
and	
  Communities	
  to	
  Further	
  Strategic	
  Planning	
  Efforts FY13	
  Q2 FY16	
  Q1

Theme	
  Leads	
  with	
  support	
  from	
  
Dataset	
  Managers	
  and	
  the	
  
GeoPlatform	
  Team

In	
  progress

NGDA	
  MP 2C.3 Action	
  2C.3:	
  Establish	
  and	
  Maintain	
  Coordination	
  Mechanism	
  
across	
  NGDA	
  Themes FY13	
  Q2 FY14	
  Q2 Theme	
  Leads Complete	
  5/13/14

NGDA	
  MP 2D.1 Action	
  2D.1:	
  Complete	
  and	
  Submit	
  Annual	
  NGDA	
  Dataset	
  Report FY15	
  Q2 FY15	
  Q4 Dataset	
  Managers

On	
  hold	
  until	
  initial	
  
baseline	
  
assessments	
  
complete

NGDA	
  MP 2D.2 Action	
  2D.2:	
  Complete	
  and	
  Submit	
  Annual	
  NGDA	
  Theme	
  Reports FY15	
  Q4 FY16	
  Q3 Theme	
  Leads

NGDA	
  MP 2D.3 Action	
  2D.3:	
  Report	
  Theme	
  progress	
  to	
  FGDC	
  Steering	
  Committee	
  
and	
  FGDC	
  Coordination	
  Group FY13	
  Q4 FY16	
  Q4 Executive	
  Theme	
  Champions,	
  

Theme	
  Leads

In	
  progress.	
  TLs	
  
invited	
  to	
  present	
  
on	
  ad	
  hoc	
  basis

NGDA	
  MP 2D.4 Action	
  2D.4:	
  Compile	
  NGDA	
  Theme	
  Reports	
  into	
  A–16	
  Portfolio	
  
Summary FY16	
  Q4 FY17	
  Q3

GeoPlatformTeam	
  with	
  input	
  
from	
  FGDC	
  Steering	
  Committee	
  
and	
  Executive	
  Theme	
  Champions

NGDA	
  MP 2E.1
Action	
  2E.1:	
  Develop	
  the	
  A–16	
  NGDA	
  Portfolio-­‐level	
  Processes,	
  
Reporting	
  Requirements,	
  and	
  Roles	
  and	
  Responsibility	
  
Requirements	
  for	
  Federal	
  Geospatial	
  Portfolio	
  Management

FY14	
  Q3 FY15	
  Q4 Steering	
  Committee,	
  Executive	
  
Theme	
  Champions

In	
  progress.	
  
Elements	
  to	
  into	
  
this	
  are	
  in	
  work.

NGDA	
  MP 2E.2
Action	
  2E.2:	
  Develop	
  a	
  Process	
  for	
  Federal	
  Agencies	
  to	
  Identify	
  
Resources	
  Required	
  for	
  Managing	
  Geospatial	
  Data	
  Beyond	
  Their	
  
Agency's	
  Mission

FY15	
  Q1 FY16	
  Q4
Steering	
  Committee,	
  Executive	
  
Theme	
  Champions,	
  Theme	
  Lead	
  
Agency(s)

In	
  progress.	
  
Examples:	
  NDOP,	
  
Elevation,	
  NWI

*	
  Revised	
  Start/Completion	
  Date
White:	
  Not	
  started,	
  Green:	
  In	
  progress,	
  Yellow:	
  In	
  progress,	
  missed	
  completion	
  date


