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Geospatial Platform – Shared Investments 

▪Common data / application 
hosting infrastructure to enable 
agencies to save time and money 

–Two AGOL Organizations are being 
provisioned: 

•One unlimited user, unlimited credit 
subscription for Federal ELA Customers 

•One unlimited user, limited access 
subscription for all Geoplatform users 

–Security authorization underway for 
shared Amazon Web Services hosting 
environment: Anticipated availability 
October 2015 

•ArcGIS Server / Portal 

•OpenGeo Stack 

Developing shared IT security 

documentation for the common 

hosting environment – leveraging 

DOI Foundational Cloud Hosting 

Contract and existing 

relationship with Esri 
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Near Term and Planned New Features 

▪Preview Release 

–While security hardening and documentation is underway, current 
features are now available at our “preview” release site: 

 

https://portal.geoplatform.us 

 

▪Preview Release Includes (screenshots follow)… 

–New Homepage and overall responsive site design 

–Interactive browse / view / mashup of all geospatial web services in 
Geoplatform.gov catalog with service quality indicators 

–Map saving and sharing 

–A-16 Portfolio management dashboard 
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In Design / Planning 

▪ Enhanced Registry Capabilities 

–Supporting semantic web “linkages” among all Platform resources and the user 
community 

•Data Asset Registry 

•Service Registry 

•Layer Registry 

•Map Registry 

▪ Mobile Observation Collection  

▪ Improvements to Map Manager and ArcGIS Online Integration 

▪ Improvements to Performance Monitoring / Reporting Dashboard 

 

▪ Next sprint planning session scheduled for 9/23/2015 

–Expect to have additional Federal staff on the team by this time 

–Will convene Architecture and Technology Working Group shortly thereafter 

 


