

NSDI Cooperative Agreements Program  
Institution Building and Coordination Project

Agreement Number: 05HQAG0129  
Interim Report, January 23, 2006

California Invasive Plant Council (Cal-IPC)  
1442-A Walnut St., #462  
Berkeley, CA 94709  
[www.cal-ipc.org](http://www.cal-ipc.org)

Doug Johnson, Executive Director  
(510) 843-3902  
[dwjohnson@cal-ipc.org](mailto:dwjohnson@cal-ipc.org)

In writing the report keep in mind the goals of your project under this category: the development of new or strengthening of existing multi-organizational collaboration that supports the development and maintenance of shared digital geographic resources, and to foster the establishment of cross-organizational coordinating councils that develop and advance the NSDI within a specific geographic area.

Project Narrative

The goal of this project is to build a consortium of those involved in invasive weed mapping in California, and to use this consortium to make existing datasets available more widely. This will enable landscape-scale analysis of weed distribution and spread. It will also provide a network for supporting new mapping efforts.

We have formed a core project committee for the process of creating the consortium. Along with Cal-IPC as the project lead, this committee comprises representation from the California Department of Food & Agriculture, the Sonoma Ecology Center, and the Information Center for the Environment at the University of California, Davis. The individuals involved cover both technical aspects of sharing online mapping data as well as the needs and culture of the state's invasive weed management community.

This group has developed a plan and timeline for the project. The first step is to invite other key partners to serve on a steering committee that will not meet as often as the core group, but will provide guidance on key issues. This includes representatives from several key organizations: the California Department of Fish & Game, the Jepson Herbarium, the nonprofit CalFlora. These groups will be close partners, and need to be in on shaping the project.

