

Future Directions  
Making Framework Real

Action Team: Implementing Standards & Web Protocols

1. Where team needs assistance
  - Not sure yet; just starting out.
2. Meetings
  - Monthly teleconferences to gather participants from AL, SC in addition to DC area.
3. Accomplishments
  - Initial launch at November 17 GAI-WG meeting; general agreement on starter set of action items; initial roster Invitation sent to GAI-WG email list (=> 5 more members). Membership and action items will be finalized in first two meetings
4. Next Steps
  - Finalize scope, action items, and schedule: draft plan in early Jan.
  - Team will tackle 3 or 4 specific tasks by Dec. 2005, each with tangible outputs such as Websites or published articles.