

Date: 04/09/12

Agreement Number:G11AC20062

Project title: Iowa Metadata Outreach Project - Interim report

Organization: Iowa Geographic Information Council, <http://www.iowagic.org/>

Principal Investigator: James D. Giglierano, Iowa DNR, james.giglierano@dnr.iowa.gov

Collaborating Organizations: Iowa Counties Information Technology Association, the State of Iowa CIO Council, the Iowa-Cedar Watershed Technical Team, the Iowa State University GIS Support and Research Facility, and the USGS Geospatial Liaison Office for Iowa

Project Narrative:

This interim report will provide information from January 2012 to the present (April 2012). During the first four months of 2012 we have made considerable progress on the goals of this project. Our activities over this time have focused around in four areas: data collection (both pre and post workshop surveys/evaluations); publicizing activities associated with the project; preparing and hosting 2 metadata workshops; and revising the Iowa Geospatial Data Clearinghouse in order to provide a platform to create and serve metadata.

Pre-project Data Collection

In January, we sent out a survey via SurveyMonkey to gain a better understanding of the current metadata climate in Iowa as well as gather input from GIS users about what they would like to see in metadata training.

Iowa GIS Service Bureau Blog

In late January, we decided to create a blog as a way to provide a media outlet for the Iowa Metadata Outreach Project (IMOP) as well as to highlight general IGSB activities. A number of posts (1/12, 1/24, 2/9, 3/20, and 3/26) have been written specifically to give readers updates about the progress of IMOP project. The workshops were also listed on our events page with links to invitations and contact information for each metadata training day. Other avenues for advertising the Metadata workshops included soliciting invitations at several state and county events as well as through personal emails.

Preparation and Hosting of Metadata Training Workshops

February and early March were spent preparing for the metadata training days held March 13 and 14. March 13 was targeted towards county agencies and March 14 was targeted towards state agencies. Time was spent reviewing materials from previous workshops and adding relevant new information. In preparation for the metadata training days we hosted several practice sessions to gather input from users about what needed to be included in the training materials. On February 15th, we met with previous trainers, Patrick Wilke-Brown and Casey Kohrt to discuss an outline for the upcoming trainings and identify which training materials had been most effective from previous workshops. On February 27th, the metadata trainer presented a truncated version of the metadata lecture presentation to a graduate GIS seminar and was provided feedback by several attendees. Additionally on March 2nd, we hosted a mock metadata training session in which members of the GIS community gave extensive comments and feedback on lecture presentations, corresponding exercises, and the Iowa Geospatial Data Clearinghouse. (For specifics on the training materials please refer to URL or Appendix.) Other duties associated with workshop preparation included scheduling catering and communicating with attendees.

Post-Project Data Collection

Attendees were encouraged to fill out an online evaluation after the metadata training.

Challenges

The biggest challenge for this project is getting people to create and/or upload their agency's metadata records to our site. Most attendees took time to create mock metadata records on our clearinghouse site, however most did not come back to create records for their agency. This is an area we are working to improve for our next workshop.

Training and Outreach Assistance:

Two metadata training workshops have been completed (March 13 and 14) and two more are planned for early summer. The workshops are a combination of lecture, exercises, and hands-on computer assistance.

March 13 - County Agency Metadata Training Day

Number of participants: 14

Names of Organizations Represented:

Linn County GIS	Franklin/Hardin County GIS
Johnson County GIS	Kum & Go GIS (private)
Pottawattamie County GIS	Emmet County Engineer
Warren County GIS	Wright County GIS
Harrison County GIS	Poweshiek County GIS
Carroll County GIS	Jones County GIS
Hamilton County GIS	

March 14 - State Agency Metadata Training Day

Number of participants: 21

Names of Organizations Represented:

Department of Revenue	Department of Cultural Affairs
Department of Transportation	Dubuque County
Department of Public Health	Department of Management
Facilities Management - University of Iowa	Department of Human Services
Office of the State Archaeologist	Department of Public Safety
Pioneer Hi-breed	Iowa Workforce Development

Photographs of Metadata Training

