

## GDA Reporting Update



National Geospatial Advisory Committee Meeting October 12, 2021


### 2020 GDA Report to Congress

#### **RTC Phase 1 Report**

- High-level summary of GDA implementation activities to date
- Submitted to Congress January 2021

#### **RTC Phase 2 Report**

- Contents:
  - FGDC Summary of Covered Agency and NGDA Theme Evaluations
  - NGAC Comments on FGDC Summary
  - FGDC Response to NGAC Comments
- Submitted to Congress July 2021





# 2020 GDA Summary Report Includes:

#### **Summary of Covered Agency Evaluations**

	GDA 43 U.S.C. § 2808 (a)(1) - (13) Covered Agency															
Requirement	USDA	DOC	ED	DOE	HHS	DHS	HUD	DOI	DOJ	DOL	DOS	DOT	TREAS	VA	GSA	NASA
(1) Covered Agency Geospatial Strategies	М	Р	М	М	Р	Р	Р	м	м	Р	Р	Р	Р	м	Р	Р
(2) Support Data Sharing	Р	М	М	Р	м	Р	м	Р	М	Р	Р	Р	м	М	М	Р
(3) Promote Data Integration	Р	М	М	Р	м	Р	М	М	М	Р	М	М	м	Р	М	М
(4) Ensure Records Retention Schedule for Geospatial Data	Р	м	Р	Р	м	Р	F	Р	М	м	М	P	м	Р	м	Р
(5) Allocate Resources for Geospatial Data Management Responsibilities	P	м	Р	P	P	P	Р	Р	м	P	P	м	М	м	Р	м
(6) Use Data Standards	Р	Р	Р	Р	Р	Р	Р	Р	Р	Р	Р	Р	Р	Р	Р	М
(7) Support Coordination and Partnerships	Р	м	м	Р	м	Р	м	Р	м	Р	Р	м	м	м	Р	P
(8) Promote Application of Geospatial Data Assets	Р	М	м	Р	Р	Р	м	Р	м	Р	Р	Р	Р	м	м	Р
(9) Protection of Privacy and Confidentiality	P	м	м	м	м	Р	м	Р	м	м	Р	Р	м	м	м	М
(10) Declassified Data	М	М	М	F	М	F	М	М	F	М	F	М	М	М	М	М
(11) Non-Duplication of Data	Р	м	М	Р	м	Р	м	Р	Р	м	Р	Р	м	м	М	М
(12) Ensuring High- Quality Data	Р	М	М	М	м	Р	М	М	М	м	Р	м	м	Р	М	М
(13) Point of Contact	М	М	М	М	М	М	М	М	М	м	М	М	м	М	М	М
Key:  M Meets Expectations P Made Progress Towards Expect F Fails to Meet Expectations						pectatio	ons									

16 Covered Agencies reporting on 13 GDA requirements

### Summary of Lead Covered Agency NGDA Data Theme Evaluations

		GDA 43 U.S.C.	§ 2805 (b)(3) (A) - (D) Requir	ements		
Theme & No. of NGDA (169)	(A) Geospatial Data Standards	(B) Nationwide Population of the Data Theme	(C) Establish Actions That Support the Goals and Objectives in NSDI Strategic Plan	(D) Addressing Use Needs		
Address (0)	Р	Р	P	P		
Biodiversity and Ecosystems (7)	Р	Р	Р	Р		
Cadastre (18)	Р	P	P	P		
Climate and Weather (4)	Р	P	P	P		
Cultural Resources (2)	Р	P	P	F		
Elevation (12)	Р	P	P	P		
Geodetic Control (4)	P	P	P	P		
Geology (6)	Р	Р	P	P		
Governmental Units, and Administrative and Statistical Boundaries (37)	P	P	P	P		
Imagery (8)	Р	Р	P	Р		
International Boundaries (1)	м	Р	м	P		
Land Use – Land Cover (13)	м	м	Р	P		
Real Property (14)	Р	Р	P	P		
Soils (5)	Р	P	P	P		
Transportation (15)	Р	P	M	М		
Utilities (2)	P	Р	P	P		
Water – Inland (5)	Р	P	P	P		
Water – Oceans & Coasts (16)	Р	Р	Р	P		
				ectations cress Towards Expectations et Expectations		

18 NGDA Data Themes (including 169 underlying datasets) reporting on 4 GDA requirements

### 2020 GDA Summary Report

#### Includes links to:

### Detailed Covered Agency Evaluations




### **Detailed Lead Covered Agency NGDA Data Theme Evaluations**



### 2020 GDA Summary Report

#### Includes links to Covered Agency & Lead Covered Agency Dashboards:



### 2020 GDA Report - NGAC Comments

Focus areas for NGAC comments on 2020 GDA Report Summary:

#### 1. Positive elements

- What was successful in the initial GDA report summary?

#### 2. Areas needing improvement

- What areas need improvement?

#### 3. Recommendations for future reports

- What can FGDC do to improve future versions of the GDA annual report summaries?



### FY 2021 GDA Reporting Approach

- Build upon 2020 reporting approach:
  - Utilize common reporting templates
  - Submit reports through survey tools via GeoPlatform
  - Make report results available through multiple formats
    - Individual reports
    - Summary tables
    - Dashboards
- Coordinate with Inspector General offices on 2022 audits of agency GDA reports



### FY 2021 GDA Reporting Approach

#### Covered Agency Reports:

- Minor changes to questionnaire
- Agencies to provide additional detail in narrative sections

### NGDA (Lead Covered Agency) Reports:

- Changes include:
  - Migration to survey approach to gather information on ongoing activities that support NGDA datasets
  - Highlight FGDC efforts to analyze requirements and develop common approach and strategies for:
    - Standards management
    - "Nationwide population of data"



### **Draft Timeline**

D	Draft Timeline				
Deliverable	Activity	Actions	Timeframe	Start Date (Monday)	Due Date (Friday)
	NGDA Theme WG Develop and Approve	The LCA WG develop the survey questions and responses for the requirements in USC Section 43 Chapter 46 Section 2805 (b)(3) subparagraphs A, B, C and D (reflected in A, B, C, D tables)		(Managy)	(Consultation)
LCA Template and Survey Development	Draft FY2021 Template and Generate Survey	Portfolio team develop Survey 123 content; Establish	12 weeks	12-Jul	7-Oct
	SC Approval of Draft FY2021 Template	Accounts for Theme Lead and Agency POCs  Approval of Word template by Steering Committee	4.5 weeks	13-Oct	12-Nov
		(in parallel with survey development)	1.5 weeks	13-Oct	22-Oct
	Survey Testing & Training	Agency testing and training for Survey123.	2 weeks	15-Nov	30-Nov
Final Draft Agency Reports		Distribute spreadsheet with Survey123 Questions and response options for agency use in survey preparation.	4.5 weeks	1-Nov	30-Nov
	Theme Leads Prepare Content & Generate Final Draft LCA Reports using Survey123	Theme Leads populate LCA report survey and receive auto generated draft report for use in agency review. Theme Leads can make changes and obtain updated drafts through survey close date. Report content is			
		final at survey close (Dec 31).	4.5 weeks	1-Dec	31-Dec
	FGDC OS Generates Final Draft LCA Report	FGDC OS finalizes LCA Report based on final draft from survey output.	3 weeks	3-Jan	21-Jan
LCA Final Report	FGDC OS Generates Summary Report and Dashboards	FGDC OS generates 1) summary report of LCA Draft Reports, and 2) dashboards for NGAC review	3 weeks	24-Jan	11-Feb
GDA Summary Reports	NGAC / FGDC Review and Comment Process	FGDC OS: Distribute Summary Report to NGAC. NGAC: Comments due from NGAC FGDC (if requested) and Agencies Respond to NGAC	4 weeks	14-Feb	11-Mar
		Comments	3 weeks	14-Mar	1-Apr
	Publish Final Summary Reports	FGDC OS publishes final summary report on FGDC.gov	1 week	4-Apr	8-Apr

### GDA Reporting Subcommittee

#### **2019/2020 Membership:**

- Doug Adams (Chair), Chad Baker, Tony LaVoi, Cy Smith, Tim Trainor
  - \* Need to update membership for 2021 reporting cycle

#### Role:

- Work with FGDC staff & NGAC leadership to plan and coordinate NGAC's submission of comments as part of the GDA reporting process
- Identify areas of focus for NGAC review and assess the utility of the reports
- Collect/synthesize NGAC's comments on the GDA reports
- Document and communicate lessons learned and recommendations for improving the process for future reports.

