

NSDI Strategic Plan High-level Timeline

Timeframe	Activity
Dec - Feb	Project Start-up – COMPLETED
Feb - Sept *	Outreach to external partners, key individuals, professional meetings, social media, etc. – IN PROGRESS
March 5 *	Strategic Visioning Workshop – COMPLETED
March 7 *	NSDI Leaders Forum – COMPLETED
Feb - March	Develop expanded outline of Strategic Plan – COMPLETED
March 19 *	FGDC Steering Committee Meeting – COMPLETED
April 3 *	NGAC Webinar Meeting – COMPLETED
April - May	NGAC Subcommittee input – COMPLETED
April - May	Develop initial draft Strategic Plan (v1) – COMPLETED
June 11 - 12 *	NGAC Meeting – COMPLETED
June 13 *	FGDC Steering Committee Meeting – COMPLETED
June 19 *	NSDI Leaders Forum II – COMPLETED
June - July	Develop revised draft Strategic Plan (v2) – COMPLETED
July - Aug *	Public Comment Period – IN PROGRESS
Sept 4 - 5 *	NGAC Meeting (planned)
Sept 12 *	FGDC Steering Committee Meeting
Sept - Oct	Develop Final Review Draft Strategic Plan (v3)
Nov - Dec	NGAC Endorsement of Strategic Plan
Nov - Dec	FGDC Approval of Strategic Plan

***Opportunities for public/partner input**

July 2013