May 12 CG Meeting NGDA Management Plan CG Work Plan



NGDA Theme Leads and Dataset Managers Tasks

- Active Action 1B.2: FGDC NGDA team working with Theme Leads and Dataset Managers to register NGDA Datasets in GeoPlatform.gov/Data.gov catalog
 - NGDA MP Due March 31, 2015
- Active Action 1D.2: Develop NGDA Dataset Report Template and Tool (NDSI SP Task 2.1.4.2)
 - NGDA MP Due June 30, 2015 (revised date from Dec 31, 2014)
 - On hold until results from baseline assessment tool are available which may be used as input to the report
- Active Action 1D.4: Theme Strategic Plan Template (NDSI SP Task 2.1.4.4)
 - NGDA MP Due June 30, 2015 (revised date from March 31, 2015)
 - Revised draft in work and will be shared with Theme Leads
- Active Action 2A.1: Baseline Dataset Assessment Survey (NDSI SP Task 2.1.1.2)
 - NGDA MP Due September 30, 2015 (revised date from June 30, 2015)
 - In beta testing automated tool
 - Review of NGDA submittals
 - Training to be provided in June
- Active Action 1D.3: Finalize Theme Administrative Maturity Assessment Questions (NDSI SP Task 2.1.4.3)
 - NGDA MP Due September 30, 2015 (revised date from June 30, 2015)
 Initial draft in work
 - Need TL/DM volunteers to complete revising the draft document



FGDC Coordination Group Tasks

- Completed Action 1B.3: Approve NGDA Dataset Nomination/Removal process
 - CG approved March 30, 2015
- Active Action 1B.2: Support Theme Leads and Dataset Managers with registration of NGDA Datasets in GeoPlatform.gov/Data.gov catalog
 - NGDA MP action Due March 31, 2015
- Coming soon Action 2A.1: Support agency Dataset Managers completing the NGDA Data Maturity Assessments (NDSI SP Task 2.1.1.2)
 - NGDA MP Due September 30, 2015 (revised date from June 30, 2015)
- Coming soon Action 1D.3: Approve Theme Administrative Maturity Assessment Questions (NDSI SP Task 2.1.4.3)
 - NGDA MP Due September 30, 2015 (revised date from June 30, 2015)
- Coming soon Action 1D.4: Approve Theme Strategic Plan Template (NDSI SP Task 2.1.4.4)
 - NGDA MP Due June 30, 2015 (revised date from March 31, 2015)



FGDC Steering Committee Tasks

- Completed Action 1B.3: Approve NGDA Dataset Nomination/Removal process
 - SC approved April 14, 2015
- Active Action 1E.1: Geospatial investment and budget report codes (NDSI SP Task 2.1.3.1)
 - Interagency Team revising 2006 Geospatial Investment Definitions document
 - Presentation to FGDC ExCom May 21, 2015



GeoPlatform.gov tools in development

- Action 1A.1: Automated process for selecting and maintaining Executive NGDA Theme Champions, NGDA Theme Leads, and NGDA Dataset Managers (NDSI SP Task 2.1.2.1)
- Action 1B.3: Automated process for NGDA Dataset Nomination/Removal
- Action 1D.1: Completing the development of NGDA Dataset Maturity Annual Assessment Survey Tool (NDSI SP Task 2.1.4.1)

