

Geospatial Platform Support Contract Monthly Update to Coordination Group

*Janet Hoyt,
PMO Contract Support
January 10, 2017*



Topics

- ❖ Intro of new PMO Support Team
- ❖ Task Order Summaries
- ❖ Shared Infrastructure and Services
- ❖ GeoPlatform.gov
- ❖ CPIC

Metadata Task Order Summary

❖ TO-9 Metadata Support

❖ Support: Ardent Management Consulting

❖ Activities

- ISO Metadata Implementation Guidance document
- NSGIC/GIS Inventory and GeoPlatform metadata publication coordination
- Data.gov/OMBMax metadata transition support
- ISO Metadata Summit planning (May 23-24, 2017)
- FGDC Metadata Working Group and ISO Forum coordination
- NGDA Theme and metadata support
- Upcoming Meetings
 - February 8, 2017 - ISO Forum 3 ET
 - March 8, 2017 - FGDC Metadata Working Group 3 ET

Technical Task Order Summary

❖ TO-10 Technical Support

❖ Support: Image Matters, Inc.

❖ Activities

- GeoPlatform.gov
 - Development – quarterly releases of new capability
 - Operations and Maintenance
 - Community Support
 - Service Desk support
 - GAO testing and reporting
- Upcoming Events
 - February 9 - GP Support Team Planning Meeting
 - February 13 – GeoPlatform.gov Release 7

Contact: Tod Dabolt DOI, IOS
thomas_dabolt@ios.doi.gov

Portfolio Management Task Order Summary

❖ TO-11 FGDC Portfolio Management

❖ Support: Ardent Management Consulting

❖ Activities

- Completed 2015 LMA Analysis Report
https://cms.geoplatform.gov/ncc/filedepot_download/6085/73
- Completed NGDA MP Evaluation Report:
<https://cms.geoplatform.gov/ncc/manage/ngda-mp-evaluation-report>
- Continued A-16 communities Operations & Maintenance
- Updated NGDA Database
- Supporting 2017 Lifecycle Maturity Assessment Core Team
- Capital Planning and Investment and Control (CPIC)
- Upcoming Meetings
 - January 5, 2017 1-3 PM ET - Theme Lead Meeting Presentation
 - January 11, 2017 10- 11:30 AM ET – LMA Meeting

PMO Support Task Order Summary

❖ TO-12 FGDC PMO Support

❖ Support: Mason, Bruce & Girard, Inc.

❖ Activities

- Project Management Plan Development
- Meeting support for GP Core Team
 - Re-establish weekly reporting
 - Review reporting process
- Meeting support for CG
- Support NSDI with Strategic Framework Document, comment adjudication

Shared Infrastructure and Services



Cloud Hosting Services

- ❖ The Geospatial Platform and the Federal Geographic Data Committee (FGDC) are offering a managed hosting service for geospatial assets to FGDC member agencies.
 - ❖ Amazon (AWS) public sector managed cloud environment
 - ❖ GovCloud-based managed cloud environment
 - ❖ ESRI managed services
 - ❖ FISMA compliant managed software stacks in both ESRI and OpenGeo are available
- ❖ More information: <https://www.geoplatform.gov/hosting>

GeoPlatform.gov

❖ Release 7 (early Feb 2017)

Theme: Tools for Managing Portfolio Resources and Metadata

Capabilities

- Portfolio Resource Lifecycle Tools: Datasets & Services
 - Create, Link, Update, Delete, and Report
- Roundtrip ISO Metadata
 - Import: ISO 19139
 - Validate, fix, augment, and link
 - Export: GeoPlatform Profile of ISO 19115-3
- Enhanced Performance Dashboards
 - Dataset and Service Dashboard
 - Resource Utilization Dashboard

Benefits

- Enhanced Portfolio Management capabilities for curating and tracking National geospatial assets within the GeoPlatform
- Accelerate adoption of next generation International Standards for Metadata (ISO 19115)
- Improve interoperability with more usable metadata and automated workflows for search, access, and processing

GeoPlatform.gov: Communities

- ❖ **GeoPlatform Workshop - contact established with these groups**
 - ❖ Bureau of Indian Affairs (BIA)
 - ❖ Department of Justice (DoJ)
 - ❖ US Army Corps of Engineers (USACE)
 - ❖ Southern Command (DoD)
 - ❖ Climate (USGCRP/GCIS)
- ❖ **National Address Standards** – Integration in A-16 Governmental Units and Administrative Boundaries Theme (underway)
- ❖ **DHS GIRA** – Released with R6 (October 2016)
- ❖ **DHS GeoCONOPs Community (v2)** – Content/branding updates released in R5 (July 2016)

GeoPlatform.gov: NGDA Web Services

- ❖ 89 of 177 NGDAs have metadata updated; 83 have web services.
- ❖ All NGDA Datasets will be reviewed for web services and updates to metadata by end of February with report to follow in March
- ❖ Next web service review will be at end of fiscal year

Capital Planning and Investment Control (CPIC)

❖ USGS CPIC Reporting

- ❖ Completed eCPIC EVM Updates
- ❖ Completed eCPIC Performance measures Updates
- ❖ Completed eCPIC Risk Register Updates
- ❖ Preparing the BY18 Budget Submission documents