

Action Team Name: Engaging Non-Geospatial Organizations

1. Where team needs assistance: Logistical support, possible need for Phone Bridge for the Nov. 4th meeting for member not able to participate in-person.

2. Meetings: First meeting tentatively planned for morning of November 4th at USGS.

3. Accomplishments: Draft Team Charter completed

4. Next Steps:

- Finalize Team Charter at first Team meeting Nov 4th
- Define scope and meaning of non-Geospatial organizations
- Develop work plan to publish an Action Plan by 12/31/2004.