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Collaborating Organizations:
-

Nebraska GIS Steering Committee (name changed to Nebraska GIS Council), Larry Zink, Office of
the CIO, P.O. Box 95045, Lincoln, NE 68509, http://www.nitc.state.ne.us/gisc/ and numerous state
and local agencies that participate in the GIS Council

-

Nebraska County Officials Association, Larry Dix, 625 S 14th, Lincoln NE, 68508,
http://www.nacone.org/

-

League of Nebraska Municipalities, Lash Chaffin, 1335 L Street, Lincoln, NE 68508,
http://www.lonm.org/.

-

Nebraska Association of Natural Resources Districts, Dean Edson, 601 S. 12th St., Suite 201,
Lincoln, NE 68508, http://www.nrdnet.org/

-

Metropolitan Area Planning Agency, Paul Mullen, 2222 Cuming Street, Omaha, Nebraska 681024328, http://www.mapacog.org/

-

Nebraska GIS/LIS Association, Eric Herbert, President, Sarpy County GIS, 1210 Golden Gate Dr Ste 1130, Papillion, NE 68046, http://www.gislis.org/

Project Narrative
For a one-person GIS coordination office for the entire state, quite a bit of planning has been happening
since the CAP grant was awarded. However, unfortunately the RFP to hire a consultant to help us with
the outreach and formal strategic planning process is still in a draft stage. While that aspect of the
strategic planning process has been delayed, a number of other planning components are definitely
moving forward.
Statewide Street Centerline/Address Database. The planning for the development of a statewide street
centerline-address database was a significant component of our CAP proposal. A major enterprise-level
planning process related to this database has been underway over the last six months resulting in an
interagency consensus on approach and an initial development plan. An advisory committee has involved
all of the key state, local and federal players that have a primary focus on this data theme. Agreements
have been reached between the key players to resolve outstanding data sharing issues. Absent an obvious
statewide data integrator for this data theme, an agreement has been reached for the Office of the CIO to
assume this role. A Technical Working Group has developed draft standards and a draft RFP for initial
database integration and tools development is in an advance stage. Two key agencies have agreed to
underwrite the estimated costs for initial data integration with the understanding that on-going funding for
support and data upgrades will need to be arranged from other sources.
Nebraska Geospatial Data Sharing and Web Services Network. Currently Nebraska GIS users operate in
a decentralized GIS environment with very little available in the way of statewide, enterprise-level
operational services, upon which web-based data sharing and web-based services can be built. Initial

startup funding has been secured to contract for a technical lead staff to put into place the hardware,
software and technical protocols necessary to establish the foundation for this data sharing network. Over
the last several months, efforts have been underway to recruit and hire someone with the technical and
project management skills to lead this enterprise project. Give the very competitive environment for these
types of skills in a rural area like Nebraska it has proven to be very difficult to hire someone for the twoyear project funding we have currently secured. We have gone through three rounds of advertisement and
recruitment and we will hopefully soon be hiring our most current candidate. During this frustrating
process, the advisory committee for this statewide, enterprise-level project has stayed engaged and
together.
Update Nebraska GIS Steering Committee Structure. During the six months since the Nebraska CAP
grant was awarded, the Nebraska GIS Steering Committee has undergone a significant restructuring.
This was also one of the objectives outlined in the Nebraska CAP proposal. The GIS Steering Committee
is a statutorily-defined body and so any significant changes in its structure require Legislative approval.
As a result of the legislation passed this summer, the GIS Steering Committee was renamed as the GIS
Council. It has been moved to be formally associated with the Office of the CIO and the Nebraska
Information Technology Commission (the state’s highest-level IT policy body). The statutes were also
changed in a manner that will no longer require legislative actions to add new representation to the GIS
Council. GIS Council membership has been expanded to include our state’s emergency management
agency, our public service commission (responsible for E911), formally defined representatives from our
two major urban areas, a representative from our local state GIS professional association, and two
additional at-large representatives. With this restructuring, we now have considerably more flexibility to
involve local government representatives on our Council with two representative for the county officials
association, one municipalities representative, one natural resources district representative, and four atlarge representatives. It is hoped that these structural changes will facilitate our effort to bring regional
geographic representation to our GIS Council, as outline in our CAP proposal.
Statewide LiDAR Planning. An intergovernmental advisory committee has been convened to research
and develop a strategic plan and business case for statewide LiDAR development over the next several
years. Because of funding availability for a special project, approximately 1/5 of the geographic area of
the state is due to have LiDAR developed over the next year.
Aerial Imagery Planning. Initial discussion and intergovernmental planning has commenced for the
collaborative acquisition of new high-resolution imagery (6-inch and 1-foot) for Nebraska’s urban areas
in 2010. This effort will build on a successful collaborative effort in 2007 that covered over 8,500 sq. mi.
of “urbanized” area and involved numerous local, state and federal government entities. This
collaborative effort was based originally in the Omaha-area and has been rapidly expanding to include
other areas and other public entities. As the project scope has expanded, the need for additional
coordination resources as also grown. This growing need for coordination and support services will be
documented in the statewide strategic plan.

Next Steps
Completion of RFP for Strategic Planning Consultant Support. The key next step in our strategic planning
process will be to complete the draft RFP and get it out on the street to solicit proposals for a
contractor/consultant to assist with broader outreach and the strategic planning process. With just a oneperson coordination shop, one has to prioritize and run with project initiatives and opportunities while
they are “hot”. This has meant that the RFP drafting and solicitation of a strategic planning contractor has
not reached the top of the pile, with so many other initiatives underway. Many people and entities are
involved in the current initiative specific planning endeavors that have been referred to above. However,
the RFP and contractor support are a key component of the planning processes effort to facilitating
outreach to and involvement of additional players statewide. It is the current plan to have this RFP will
be available no later that the end of 2008.

Following the hiring of a consultant/contractor we will then undertake the scheduling and hosting of
regional strategic planning meetings and the use of the Data Inventory as a survey tool to solicit
geospatial plans and needs from the broader geospatial user community.
The planned Business Case studies for both the street centerline-address database and the geospatial data
sharing network will build on the existing work of the two advisory committees that have working in
these areas over the last six months.

Revised Timeline
Obviously the RFP and the hiring of a strategic planning consultant aspect of our project are behind
schedule. This is a result of desire on the part of the state’s GIS community to move forward on other
specific elements or components of our strategic planning process and therefore “pushing” those
components to the head of the line in terms of priority. It is however, still our intent to move forward on
the broader strategic planning process and in particular the outreach component. As noted above, it is our
current intention to have the RFP out for bids before the end of 2008. That would put us approximately
nine (9) months behind our original timeline project for the RFP facilitated component of this strategic
planning process. Therefore, while it would certainly be our hope to complete the strategic plan before
then, we would appreciate the possibility of having a one-year timeline extension, with a Final Project
Report due in July 2010. It will be important for us to know if this one-year extension is possible before
we release an RFP.
Proposed Revise Timeline
Jan 2010 ...........Finalize Strategic Plan
Mar 2010..........Draft Business Cases (2)
May 2010 .........Final adoption of two Business Cases
Jul 2010............Final Project Report due
Interim Report prepared by: Larry K. Zink, GIS Coordinator, Office of the CIO/Nebraska GIS Council,
402-471-3206, Larry.Zink@nebraska.gov

