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 Interim report 

Organization: Missouri Spatial Data Information Service, Rm. 8, Stewart Hall, Columbia, MO, 
65212, www.msdis.missouri.edu  

Principal Investigator: Mark E. Duewell, (573) 882-6734, duewellm@missouri.edu 

Collaborating Organizations:  
Mr. Steve Etcher, (636) 456-3473, etcher@boonslick.org  
Executive Director, Boonslick Regional Planning Commission (Boonslick) 

111 Steinhagen, Warrenton, MO, 63383 

Mr. Chauncy Buchheit, (573) 547-8357, cbuchheit@semorpc.org 
Director, Missouri Association of Councils of Government (MACOG), Executive Director, 
Southeast Missouri Regional Planning and Economic Development Commission 
(SEMORPEDC) 

1 West St Joseph St. P.O. Box 366, Perryville, MO, 63775 

Mr. Tim Haithcoat, (573)882-2324, Tim.Haithcoat@oa.mo.gov 
Missouri Geographic Information Officer 

Rm. 104, Stewart Hall, Columbia, MO, 65212 

USGS Geospatial (State) Liaison:  Mr. Raymond Fox, (573) 308-3744, rfox@usgs.gov   USGS 
Geospatial Liaison to Missouri  

Data themes: Structures, Re-aligned Roads 

Project Narrative: 

a.   The project progresses very nearly according to plan – some delays (see d. below) have 
occurred.  The wider scope of the project after being re-submitted required a shift in 
funding. The latest project accomplishment is the execution of a sub-contract with our 
local government partner – Boonslick RPC – signed by them but still making its way 
through the university administration.  Data collection is ongoing – the number of 
structures is large because of the areas utilization as a bedroom community by St. Louis 
Metro workers.  Beyond some care to insure Homeland Security and privacy data 
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restrictions are respected there should be no impediments to most of the data reaching the 
public domain – ostensibly via The National Map?  

b.   The data layers currently being built (All Structures and a Road Re-alignment Layer) 
are still being collected by student interns.  However - as with previous partnership 
efforts a subset of data provided from third party federal Homeland Security sources will 
be reviewed initially by the RPC – this is part of the training process.  This review should 
start no later than October 15th in the Boonslick RPC (3 counties, Warren, Lincoln and 
Montgomery) – and is already ongoing in the counties of St. Francois and Ste. 
Genevieve. There are few use restrictions beyond those required for Homeland Security 
and privacy measures.  The vast majority of the data will be served in the public domain 
(MSDIS) which is registered in Geospatial One-Stop.  Five years of working with local 
governments has convinced me that the user requirements for a national level spatial data 
infrastructure are stronger than ever – but sometimes they don’t know how much they 
need it until details of how it strengthens their efforts are explained to them – this is 
rapidly changing however – and the willingness of most locals to provide both data and 
review to the national efforts increases exponentially with data use and projects such as 
this one. 

c.   The standard update procedures utilized for all data maintained in Missouri’s 
clearinghouse will insure that the project’s data will be updated and integrated into The 
National Map.   In addition, a goal of the project is for the partnering local government to 
utilize the geodatabase in local applications – it remains to be seen exactly what those 
applications will look like.  Previous partners have utilized databases almost immediately 
for lookups.  But actual application integration has not yet occurred. 

d.    The primary issue of the project has been an emergency shift in projected State 
Homeland Security funding that impacted the state’s geospatial funds.  This – in turn – 
limited the funds available to pay student interns to complete the data collection.  This 
resulted in a short delay of about six weeks until additional funding was detailed from 
the MSDIS budget to support further collection.  A secondary concern is that we’ve been 
unable to get on the presentation agenda at either the NSGIC or URISA annual meetings.  
We will be able to present at both 2010 MAGIC and the MGISAC Annual – but may 
have to submit to other national venues to complete the national deliverable.  Another 
challenge has been the somewhat reluctant nature – so far - to provide address point 
locations from 1 of the 5 targeted counties.  We believe an RPC brokered meeting will 
remove the reluctance and do not anticipate this being an issue much longer. 

e.   As usual – our relationship with our USGS liaison – Mr. Ray Fox – can be described as 
helpful and guiding.  Mr. Fox takes an active interest and regularly provides all that we 
ask of him in the way of assistance.  We recently requested a shift in funding to pay our 
local government partners an additional $4000 due to the wider extent of the targeted area 
– documentation was provided and sent through the appropriate channels – and duly 
approved.  A formal ongoing agreement has been established to provide data to The 
National Map. A follow-on activity for the region currently being planned is an updated 
metadata workshop in the early spring of 2010.  Please see the attached copy of sub-
contractor agreement. 

 


