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Background

This presentation contains general update information on FGDC business
activities. A list of the other agenda topics with references to their associated
materials is also included. This presentation is intended as a read-ahead with only
highlights of some of these activities being presented during the meeting.
Questions on the included topics or content can be posed during the FGDC
Business Update during the meetings.

It is the responsibility of the attendees to review the material prior to the meeting,
as per CG standard operating procedures.

The general organization of the information is:

#CG Agenda Items- Items on the Coordination Group (CG) agenda with
references to any read-ahead materials

#FGDC Committee Meeting Summaries
#FGDC Business Update Current FGDC initiatives/activities



CG Agenda ltems

# National Digital Orthoimagery Subcommittee Report
Contact: Shirley Hall, USDA, shirley.hall@wdc.usda.gov
Read ahead : pending

# Marine and Coastal Spatial Data Report

Contact : Tony LaVoi NOAA, tony.lavoi@noaa.gov
Read ahead : pending

# The Geospatial Platform Update

Contact : Jim Irvine, Program Manager, ArdentMC Inc.
Read ahead : Geospatial Platform Repot

# Evaluation of NGDA and NSDI Plans

Contact : Ivan DeLoatch, FGDC, ideloatch@usgs.gov
Read ahead : Evaluation of the NSDI Strategic Plan, and the NGDA Management Plan

# Other Agency Announcements



Commi tteeodos Deci s

# Steering Committee:

A The meeting scheduled for March 24th has been
rescheduled for Friday, April 8th, at the South Interior
Auditorium from 10: 00 a.m. to 12:00 p.m.

EAgenda is in development

Contact: Lucia Foulkes, FGDC OS,

Ifoulkes@usgs.gov
adc 4



National Geospatial Advisory Committee (NGAC)

# NGAC P aTheChangiiig
Geospatial Landscape i A Second . T

Lookoadopted by NGAC

# Follow-up to 2008 NGAC Changing
Landscape paper

Describes recent and coming changes
to technology, industry, usage

&

# Help to generate ideas for 2016
activities, transition papers, NSDI THE CHANGING
strategic plan, etc. GEOSPATIAL LANDSCAPE
A Second Look
¢ Paper posted at:

https://www.fgdc.gov/ngac/meetings/de
cember-2015/the-changing-geospatial-
landscape-second-look.pdf

Contact: John Mahoney, FGDC OS,
jmahoney@usgs.gov
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National Geospatial Advisory Committee (NGAC)

Appointments:
# NGAC Leadership Appointments (January 2016)

A Chair: Julie Sweetkind-Singer, Stanford University
A Vice-Chair: Keith Masback, U.S. Geospatial Intelligence Foundation

# NGAC Membership Appointments (February 2016)
A 14 new & reappointed members
A Approved by DOI, announcement pending

NGAC Charter:

# Renewed NGAC Charter approved by Secretary of
Interior (January 2016)

A Charter must be renewed every 2 years. No significant changes.

Contact: John Mahoney, FGDC OS,

fgdc 6 jmahoney@usgs.gov



National Geospatial Advisory Committee (NGAC)

2016 FGDC Guidance to NGAC

# Guidance based upon inputs from FGDC leadership,
FGDC agencies, and NGAC leadership and members.

# Draft Guidance Topics:

A NSDI Strategic Plan Framework
E Feedback on current NSDI strategic plan/NGDA plan

E Input on strategic opportunities to promote NSDI sustainability and
continuity

E Outreach to organizations represented on the NGAC
A Transition Recommendations

A FGDC Standards Activities

A Landsat Advisory Group

A Ongoing Activities (GeoPlatform, Nat. Address Database, etc.)
# Guidance to be completed Feb. 2016

Contact: John Mahoney, FGDC OS,
fgdc 7 jmahoney@usgs.gov



National Geospatial Advisory Committee (NGAC)

# Tentative NGAC Meeting Dates:

A
A
A

A

e fgdc

April 6-7 (Washington, DC)

June 14-15 (Washington, DC)

Sept 27-28 (Shepherdstown, WV)
December Webinar Meeting (date TBD)

Contact: John Mahoney, FGDC OS,
jmahoney@usgs.gov




Coordination Group Charter

#The CG voted on January 22 to approve the
new version of its Charter.

#The new version of the CG Charter pending
Steering Committee approval is available

al http:// www.fgdc.gov/participation/coordination -
group/draft -fgdc-cg-charter-revised-20160112.pdf

o fgdc 9
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Coordination Group Meeting Dates

U 2016 CG Meeting Calendar available on FGDC website

..fgdc

February 9, 2015
March 8, 2015

April 12, 2015

May 10, 2015

June 7, 2015

July 12, 2015
August 9, 2015
September 13, 2015
October 11, 2015
November 8, 2015
December 13, 2015

10

Contact: Lucia Foulkes, FGDC OS, Ifoulkes@usgs.gov




FGDC Business Update

# 2014 GAO Engagement

# NGDA Management Plan Activities

# NSDI Strategic Plan Update

# 2015 FGDC Annual Report

# Doug D. Nebert NSDI Champion of the Year Award
# Coordination Group Charter

# FGDC Standards Update

... _fgdc 11



2014 GAO Engagementi Actions Status

UPDATE: The link to the 2015 NSDI Strategic Plan FY 2015 Status Report
was shared with the GAO. http :// www.fgdc.gov/nsdi-plan/index_html

Four recommendationsto FGDC- GAOreport March 2015 (GAO-15-19)

A4

A4

Correct search function on Geospatial Platform and monitor regularly
A Technical, and catalog record content improvements: on-going

Regular collection of Geospatial Platform performance measures with reports to
Steering Committee

A Metrics and dashboards being designed and developed

Create address data theme and associated subcommittees and working groups to
further a national address database

A Pilots being led by DOT and the Census Bureau continue

NDOP to reassess the feasibility of the Imagery for the Nation initiative, identify
discrete steps that could be taken to further a national imagery program for all
levels of government

A Initial assessment provided to SC and CG in September

A Coleadership of the Imagery theme and changes in the subcommittee
structure to include satellite expertise in discussion

fgdc 12
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National Geospatial Data Asset (NGDA)
Management Plan

February 9, 2016

Coordination Group Meeting
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I
NGDA Management Plan Current Activities

# Analyzing results of NGDA lifecycle Maturity Assessment
A Follow up session on Feb. 18

# Final Dataset and Theme Summary reports shared with Theme Leads and

Dataset Managers at Jan meeting
A Theme Leads socializing with agencies
A Reports will be posted internally by end of Feb.

# LMA Performance Dashboard
A Updates will be included in
GeoPlatform.gov Release 3

1 NGDA Dataset Report Theme Summary of the NGDA LMA
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Contact LMA Help Desk for Questions:
NGDA_LMA_help@fgdc.gov
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NGDA Management Plan Current Activities

# NGDAWeb Services and Metadata Project

A Goal: Provide reliable web services with quality metadata to improve the
GeoPlatform experience for all NGDA Datasets by 2016

A Completed - Phasel: Initial spreadsheet of NGDA web services and metadata
information

A Inwork - Phase 2: Assessingspreadsheet and developing activity plan to work with
Theme Leads and Dataset Managers to meetgoal

# Proposed Change to Biota Themei
A Presented at Dec. 9 CG and Jan. 21 NGDA Theme Lead meetings
A Marcia McNiff (mmcniff@usgs.gov) collecting comments until Feb. 12

#® Theme Strategic Plans
A Plans are due June 30, 2016

# Theme Lead Meeting

A February 25, 1 to 3 pm, EsriFedGISConference, Theater 306
A Facilitated discussion- NGDAManagement Plan Evaluation Project

FedGlIS 2016

February 24-25, 2016 | Walter E. Washington Convention Center

fgdc 15
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January NGDA Inventory Updates

# Theme Lead Changes

A Geodetic Control Theme Lead

E Neil Weston on detail - Yan Wang (yan.wang@noaa.go\) acting Theme Lead

A Water 1 Inland Theme

E Bill Wilen retired 7 Mitch Bergeson (Mitch_Bergeson@fws.gov) iacting Theme Lead

# Dataset Manger Changes

NGDA Dataset

National Hydrography Dataset

NGDA Theme

Water i Inland

Change

Jeff Simley retired - Stephen Aichele,
acting (saichele@usgs.goy

Omernik's Level lll Ecoregions Of The
Conterminous United States

Biota

Marc Weberreplaced by Randy
Comeleo(Comeleo.Randy@epa.goy

16
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Points of Contact and LIinks

What

Dataset/Service Registration in
GeoPlatform.gov/Data.gov Catalog

Who

Gita Urban-Mathieux, burbanma@usgs.qoy,
Jen Carlino, jcarlino@usgs.gov

Geoplatform.gov T Login registration
and NGDA Community and Theme Lead
Collaboration pages

Gita Urban-Mathieux (Federal Sponsor),
burbanma@usgs.gov,

GeoPlatform Service Desk,
servicedesk@qgeoplatform.us

Geoplatform.gov i Theme Community pages

Managed by Theme Leads
Support - GeoPlatform Service Desk,
servicedesk@ageoplatform.us

NGDA Lifecycle Maturity Assessment (LMA),
including Dashboard and Reports

NGDA LMA Help Desk,
NGDA_LMA_help@fgdc.gov

NGDA Community Links

Public Site

https://www.geoplatform.gov/A -16-NGDATheme-Community

Private Site'i
login required

https://www.geoplatform.gov/theme -lead/theme-lead-home

e dgdC
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Dataset Report
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Theme Summary Report

# Overall 47 comments & m"“z:":.":z:.:ms.zw
14 people TEbmmmessmeesoas
A Content/Input
A Formatting B | i
A General p— o
Questions/Feedback | ™1 e 7 |

# General information

A Theme Lead

A Submission Status
# Maturity Status Overview

E
NGOA Dwtanot Maturity Duliniticos | =

A Each Dataset S | AR
maturity in pie chart =k e
# LMA questions in bar e — s —— BEm -
chart Jimes——— = =--€.—=5[L§:
A # of Datasets at each = m

e | T

level in Stages
# Dashboard Summary
A Table displays
maturity for each o |
dataset in Theme B [ ] ——
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NGDA Management Plan Activities

# As the plan progresses additional tasks may be added.

# Table does not include tasks where the CG is only providing a support role to the task.

Action from the NGDA Management Plan

Responsibility

- Coordination Group Tasks

Task Status

Action 1A.1: Develop a Process for Selecting and
Maintaining Executive NGDA Theme Champions, NGDA
Theme Leads, and NGDA Dataset Managers

Review process to replace/update Theme Lead Agency,
Executive Theme Champions, Theme Leads, Dataset
Managers

Coordination Group

Complete 10/3/14

Action 1B.3:Develop an Approval Process for
Nomination/Removal of NGDA Datasets within the A’ 16
NGDA Portfolio

Coordination Group approval vote

Coordination Group

Complete 3/30/15

Action 1D.1: Develop NGDA Dataset Maturity Annual
Assessment Survey and Tool

Coordination Group approval vote

Coordination Group

Complete 12/22/14

Action 1D.2: Develop NGDA Dataset Report Template
and Tool

Coordination Group review and comment - LMA reports
(Dataset and Theme Summary) and Dashboard

Coordination Group

Complete 11/20/15

Action 1D.3: Develop NGDA Theme Administrative
Maturity Assessment Survey andTool

Review of Theme Summary report

Coordination Group

Completel1/20/15

Coordination Group review and comment, work with
Theme Leads to discuss comments if needed

Coordination Group

Not started - review
updated version

Coordination Group approval vote

Coordination Group

Not started

Action 1D.4: Develop Support Theme Strategic Plan
Template and Tool

Coordination Group review template draft

Coordination Group

Complete 4/10/15

Coordination Group approval vote

Coordination Group

Complete 7/24/15

Action 1D.5: Develop Annual Theme Report Template
and Tool

Coordination Group review and comment on Theme

Summary Report which is a first prototype of the Annual | Coordination Group | Complete 11/20/15
NGDA Theme Report
Coordination Group review and comment i Will reports Not started

created with the template meet their needs?

e dC
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NGDA Management Plan Activities

# As the plan progresses additional tasks may be added.

- CG Tasks continued

# Table does not include tasks where the CG is only providing a support role to the task.

Action from the NGDA Management Plan

Responsibility Task Status

Action 1D.6: Develop NGDA Services/Applications
Investment Report Template, Tool, and Report

Coordination Group approval vote

Coordination Group Not started

Action 1D.7: Develop NGDA Portfolio Summary Report
Template and Tool

Coordination Group review and comment - Does report
meet their needs?

Coordination Group Not started

Action 1E.1: Review/Revise the Definition of Geospatial
Investment and Budget Reporting Codes

Request for information, links, docs related the authorizing
legislation language that may provide definitions related to
geospatial activities

Coordination Group | Complete 6/5/15

21
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Status of 27 NGDA Management Plan Actions

Not Initiated
15%
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NGDA Management Plan Actions

Completed Actions

NDSI SH

Completior

v ¥gdC

Action from the NGDA Management Plan Task Start Dats Date Responsibility Progress
Action 2C.3: Establish and Maintain Coordination Mechar
across NGDA Themes n/a FY13 Q2| FY14Q2 Theme Lead Complete 5/13/14
Action 1B.1: Identify Initial Baseline of NGDA Datasets 21.1.1 FY12 Ql| FY14 Q3 Theme Lead Complete 7/2/14
Action 1C.1: ActivatlGDA Theme Led&bllaboration Complete
Community on Geoplatform.gov e FY13Q2| FY14Q3 CEElPEe e 4/23/2014
Action 2C.1Manage and Maintain Content for each NGDA Complete
Theme Public Website on GeoPlatform.gov L FY14Q2 FY14Qs3 i e 9/3/2014
Action 1A.1Develop a Process for Selecting and Maintair Complete
Executive NGDA Theme Champions, NGDA Theme Lea¢ 2.1.2.1 FY12 Q1| FY14 Q4 Theme Lead Agency P
10/3/2014
NGDA Dataset Managers
Action 1B.3: Develop an Approval Process for NGDA Theme Leads &
Nomination/Removal of NGDA Datasets within thgd &\ n/a FY14 Q3| FY152* | Dataset Managers, CG,Complete4/14/15
NGDA Portfolio SteerCom
GeoPlatforniTeam;
Action 1C.2: DevelopcA6 Theme Collaboration Communit Theme Leads with
for Templatesand Tools on GeoPlatform.gov Il RS I support from Dataset SRR EYS
Managers

: ) : Dataset Managers,
Action 1D.1: Develop NGDA Dataset Maturity Annual 2141 Fv13 Q2| FY1:03* e Lesk Complete 5/26/15
Assessment Survey and Tool

GeoPlatforniTeam

Action 1B.2: Register Baseline NGDA Datasets and Serv NGDA Dataset Manage
Metadata on the GeoPlatform.gov/Data.gov Catalog with n/a FY12 Q1| FY15Q2* NGDA Theme Leads] Complete 7/16/15
I LILINRLINA I GS bD5! FyR ¢KSY GeoPlatform.gov Team

; ) . NGDA Theme Leads
aArfgoT”oiP"" Develop NGDA Strategic Theme Plan Templ -, 4 4, | £y14 04| Fy1503* | GeoPlatform.gov Team Complete 8/13/15

23
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NGDA Management Plan Actions

Completed Actions

Action from the NGDA Management Plan NDSI SH Start Datg Completion

Task Date Responsibility Progress

Action 2A.1: Complete and Submit NGDA Dataset Maturi . Complete
Annual Assessment 2.1.1.2 FY15 Q1| FY15 Q4* | NGDA Dataset Manage 10/30/2015
24 *Completion date realigned from the NGDA MP



NGDA Management Plan Actions

NDSI S Completion Driver for
Action from the NGDA Management Plan Task Start Dat ODth ° Status/Notes Realignment of | Responsibility
Dates

GeoPlatform.gov

Action 1D.6: Develop NGDA Services and (or) Team, Executive
Applications Investment Report Template, Tool, and 2.1.4.6 | FY15 Q3 FY16 Q2 n/a NGDA Theme
Report Champions, NGD/

Theme Leads
GeoPlatform.gov
Team, FGDC
Steering
2.1.4.7 | FY15 Q3 FY16Q3 n/a Committee,
Executive NGDA
Theme Champion
AL NGDA Theme Lea
=

..':'»Kg-fgdc *Completion date realigned from the NGDA MP

S G 8

Action 1D.7: Develop NGDA Portfolio Summary Rej
Template and Tool




NGDA Management Plan Actions

NDSI SH Completi Driver for
Action from the NGDA Management Plan Start Date P Status/Notes Realignment of|  Responsibility
Task on Date Dates

*Completion date realigned from the NGDA MP




NGDA Management Plan Actions

NDSI Driver for

Action from the NGDA Management Pl§ SP gt;t'g Corggltztlon Status/Notes Realignment of| Responsibility

Task Dates

Action 2D.2: Complete and Submit Annual
NGDA Theme Report

nfa | FY15Q4 FY 16 Q3 n/a NGDA Theme Lead

*Completion date realigned from the NGDA MP

e 27
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NGDA Management Plan Actions

: Driver for
Action from the NGDA Management| NDSI S Start Date Complet Status/Notes Realignment of
Plan Task ion Date Dates

Responsibility

Action 2D.4: Compile NGDA Theme Repo

into an A;16 NGDA Portfolio Summary na FY16 Q4) FY17 Q3 n/a

GeoPlatform.gov Tean
with input from FGDC
Steering Committee
and Executive NGDA
Theme Champions

*Completion date realigned from the NGDA MP
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NSDI Plan- FY 2015 Status Report

A Completed December 2015

A Summarizes FGDC performance in addressing FY 2014 and
FY 2015 targets

A Includes updated FY 2016 targets
A Distributed to FGDC community, NGAC, and GAO
A Status report summarized in FGDC 2015 Annual Report
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FY 2015 Status Report- Results

FY 2014 : The status report includes 28 tasks for FY 2014. Of these
tasks, 25 reported as complete, and 3 reported as in progress.

25 3in
Complete Progress

FY 2015 : The status report includes 36 tasks for FY 2015. Of these
tasks, 24 reported as complete, and 12 reported as in progress

24 12in
Complete Progress

FY 2016 : The status report includes 24 tasks for FY 2016. Of these
tasks, 3 reported as complete, and 21 reported as on schedule

3 21
Complete On Shedule
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2015 FGDC Annual Report

# PDF draft shared with CG

# Please sent comments to Gita UrbanMathieux no later
than February 19

# Previous reports available at
A www.fgdc.gov/library/whitepapers -reports/annual reports

Contact: Gita Urban-Mathieux, FGDC, burbanma@fgdc.gov
Read ahead: none
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Doug D. Nebert NSDI Champion of the Year Award

# Nomination information to be posted on FGDC Web site

# Will recognize individual or team representing Federal, State, Tribal, regional,
and (or) local governments, academia, or nonprofit and professional
organizations

Development of an innovative and operational geospatial tool, application, or
service capability used by multiple organizations

Award based on the following foundational precepts
Innovation and vision

Interoperability

Use of standards

Advancement of NSDI principles

Service to communities of users

Developed once, used by many

Improved performance and service

Realworld application

#® First award - Summer of 2016

4

4

me me me me meme mmr

| Contact: Gita Urban-Mathieux (burbanma@usgs.gov) or
Lz e 32 Rich Frazier(efrazier@usgs.gov)



FGDC Standards Updata February 2016

# Public review of Address Data Standard
# Events

Contact: Julie Binder Maitra, FGDC OS, maitra@fgdc.gov, 703-648-4627,
www.linkedin.com/in/juliebindermaitra
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